COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 08:18: 26
CONTI D C21572 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21572-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIME ALLOW 70 WORK DAYS
US 50 SARGENTS VEST TO R3 SURF TREAT PERCENT TI ME: 75.71 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO NHPP0502- 079
US 50 SARGENTS VEST TO R3 SURF TREAT

NAME OF ROAD:
PRQIECT COUNTI ES: SAGUACHE

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 05/10/2021
2273 RI VER ROAD DATE LET 01/ 07/ 2021 DATE WORK BEGAN
DATE AWARDED 01/15/ 2021 DATE TI ME SToppep 07/30/2021
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED 07/30/ 2021
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 05/ 10/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,123, 868.66 PARTI Cl PATI NG $  4,123,868.67 $ 1, 699, 755. 44
AWARD PRQIECT AM: $  4,047,183.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,123, 868. 67 1,699, 755. 44
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,123, 868. 67 1, 699, 755. 44
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 60, 707. 75 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,063, 160. 92 1, 699, 755. 44
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,063, 160. 92 1, 699, 755. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;; o 1,76;);7775?;.74:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00220

202- 00240

202- 00821

202- 01130

202- 01300

203- 00000

203- 01597

208- 00002

208- 00070

240- 00000

304- 02000

C21572

21572-BI D
NHPP0502- 079

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Uncl assified Excavation

Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Vehi cl e Tracki ng Pad

W ldlife Biol ogist

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
5%
10. 81000
3, 260. 000
sy
10. 42000
97. 000
EACH
10. 20000
263. 000
LF
6. 45000
6. 000
EACH
341. 68000
0. 000
(o
23. 86000
2. 000
HOUR
254. 98000
0. 000
LF
10. 20000
0. 000
EACH
2, 549. 83000
0. 000
HOUR
101. 99000
0. 000
TON

41.17000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 260. 000
0. 000
3, 260. 000

0. 000
97. 000
97. 000

0. 000
263. 000
263. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

989.

1, 696.

2,050

.00

.00

35

08

.00

.00

.00

.00

.00

.00

08:18: 26

AMOUNT

33, 969

989.

1, 696.

2,050

509.

.00

20

40

35

08

.00

96

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0060 304-06000

0065

304- 09014

0070

403- 00720

0075

403- 34731

0080

403- 36721

0085

411- 10255

0090

606- 00302

0095

606- 01370

0100

606- 02003

0105

612- 00001

0110 614-00011

C21572

NHPP0502- 079

21572-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-34)

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul si fied Asphal t

(Sl ow Setting)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Nonfl ared)

*Del i neat or

(Type I)

*Sign Panel (Class I)

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
46. 18000
4,220.270
TON
28. 15000
0. 000
TON
183. 88000
19, 261. 510
TON
84. 25000
13, 115. 040
TON
90. 06000
19, 770. 000
GAL
3. 00000
213. 000
LF
31. 26000
4. 000
EACH
2, 840. 51000
6. 000
EACH
2, 957. 80000
0. 000
EACH
28. 56000
346. 000
SF

25.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4,220.
4, 220.

270
270

0. 000
0. 000
0. 000

7,076. 090
12, 185.

19, 261.

420
510

13, 115. 040
0. 000

13, 115. 040

12, 928. 000
6, 842.

19, 770.

000
000

0. 000
. 000
. 000

0. 000
4. 000
4.000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000
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118, 800.

1, 026, 621.

20, 526.

6, 658.

11, 362.

17, 746.

8, 823.

.00

60

.00

64

.00

00

38

04

80

.00

00

08:18: 26

AMOUNT

118, 800.

1,622, 782.

1, 181, 140.

59, 310.

6, 658.

11, 362.

17, 746.

8, 823.

.00

60

.00

22

50

00

38

04

80

.00

00



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21572-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0502- 079 ESTI MATE NO 0003 08: 18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00012 *Sign Panel (Class I1) 165. 000 0. 000
SF 165. 000 5, 385. 60
32. 64000 165. 000 5, 385. 60
0120 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
254.98000 0. 000 0. 00
0125 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
356. 98000 0. 000 0. 00
0130 614-80385 *Runble Strip 27,826. 000 0. 000
LF 27,826. 000 6, 956. 50
0. 25000 27, 826. 000 6, 956. 50
0135 626- 00000 *Mobi | i zati on 1. 000 0. 898
LS 0.102 41, 368. 72
405, 575. 73000 1. 000 405, 575.73
0140 626-01114  Public Infornation Managenment (Tier 1V) 96. 000 62. 000
DAY 34.000 2,254.20
66. 30000 96. 000 6, 364. 80
0145 627-00013  *Pavenent Marking Paint (H gh Build) 1, 142. 000 0. 000
GAL 1, 142. 000 52,417. 80
45. 90000 1, 142. 000 52,417. 80
0150 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 1, 611. 000 1, 088. 000
GAL 523. 000 17, 070. 72
32. 64000 1,611. 000 52, 583. 04
0155 630- 00000 *Fl aggi ng 1, 947. 000 1, 047. 250
HOUR 899. 750 36, 709. 80
40. 80000 1, 947. 000 79, 437. 60
0160 630- 00007 *Traffic Control Inspection 44. 000 28. 000
DAY 16. 000 6, 527. 52
407. 97000 44.000 17, 950. 68
0165 630-00012 *Traffic Control Management 38. 000 20. 000
DAY 18. 000 12,851.10

713. 95000 38. 000 27,130. 10



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 80341

630- 80342

630- 80355

630- 80360

630- 80364

630- 80380

700- 70010

700- 70016

700- 70018

700- 70019

700- 70023

C21572

NHPP0502- 079

21572-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

63. 000

30. 60000

12. 000

30. 60000

3. 000
EACH
10, 199. 33000

25. 000

EACH
35. 70000
12. 000

EACH
35. 70000
300. 000

EACH
25.50000
0. 000

F A
1. 00000
62, 477. 880

F A
1. 00000
138, 469. 480

F A
1. 00000
0. 000

F A
1. 00000
6, 400. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

31.500
31.500
63. 000

6. 000
6. 000
12. 000

1.500
1.500
3. 000

12. 500
12. 500
25. 000

6. 000
6. 000
12. 000

150. 000
150. 000
300. 000

0. 000
0. 000
0. 000

36, 464. 010
870
880

26,013
62, 477

0. 000
138, 469. 480
138, 469. 480

0. 000
0. 000
0. 000

1, 550. 000
4, 850. 000
6, 400. 000
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ESTI MATE RUN 08/ 04/ 2021

963.

183.

15, 299

446.

214

3,825

26, 013

138, 469

4,850

00

00

.00

87

48

.00

00

08:18: 26

AMOUNT

1,927

367.

30, 597

892.

428.

7, 650

62, 477

138, 469

6, 400

80

20

99

50

40

00

.00

88

48

.00

00



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21572-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0502- 079 ESTI MATE NO 0003 08: 18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70025 F/ A Quality Incentive Payment 84, 478. 170 0. 000
FA 84, 478. 170 84, 478. 17
1. 00000 84,478. 170 84,478. 17
0230 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 630-80511 Mobi l e Pvnt Marking Zone 1. 000 0. 000
LS 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
0290 900-00006 Added Item (Dollar)/ Price Reduction for Overweight -100. 000 0. 000
Trucks
DOL -100. 000 -100. 00
1. 00000 -100. 000 -100. 00

CAT 0200 CURRENT AMT $ 4,065,729.80$ 1,683,959.72$ 4, 065, 729. 80
CAT NO0301 K-11-F

0240 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 267.000 267.000
SY 0. 000 0. 00
36. 87000 267.000 9, 844. 29
0245 420-00510 *CGeotextile (Crack Reduction) (High Density) 178. 000 0. 000
Sy 178. 000 10, 348. 92
58. 14000 178. 000 10, 348. 92
0250 515-00120 *\Wat er proofi ng (Menbrane) 268. 000 268. 000
5% 0. 000 0. 00
25. 50000 268. 000 6, 834. 00
0255 515- 00400 *Concrete Seal er 38. 000 0. 000
5% 38. 000 1,162. 80
30. 60000 38. 000 1, 162. 80
0260 518- 03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 80. 000 2,284.80
28.56000 80. 000 2,284.80

CAT 0301 CURRENT AMT $ 30,474.81$ 13,796.52 % 30, 474.81



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21572-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0502- 079 ESTI MATE NO 0003 08: 18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-11-H

0265 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 129. 000 129. 000
Sy 0. 000 0.00
36. 87000 129. 000 4,756. 23
0270 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 70. 000 1, 999. 20
28. 56000 70. 000 1,999. 20
CAT 0302 CURRENT AMT $ 6,755.43 % 1,999.20% 6, 755. 43

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 298. 99000 1. 000 15, 298. 99
0280 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 609. 63000 1. 000 5, 609. 63
CAT 0400 CURRENT AMT $ 20,908.62 $ 0.00% 20, 908. 62

PROJECT TOTAL CURRENT AMI $ 4, 123,868.66% 1,699, 755.44$ 4,123, 868. 66



